

Co-funded by the **Erasmus+ Programme** of the European Union

2

PILOTING

to join

Presenting RAY model to

teachers and inviting them

Preparing a list of individual

student's knowledge and

PILOTING

Preparing a list of work-

schools and companies

projects by students,

related and interdisciplinary

skills background

RAY Model Roadmap

Regional Alliance of Youth

PILOTING

Presenting RAY model to students and inviting them to enter

1

TRAINING

Workshop for students to get to know each other, making decision about entering RAY and discussing about future common work

DIGITAL SUPPORT

Identifying the existing Tools and tools that could be developed for: learning processes, communication, learning materials

Defining which existing tools and which new tools are going to be used for RAY model





PILOTING

Making a list of interested companies to enter RAY according to the living places of students

TUTORING

Preparing the plan for tutoring tasks and responsibilities

PILOTING

5

1st meeting with companies, students and tutors: -presenting projects, other WBL models (job shadowing, industry field trips...) presenting companies - 1st match-making try (student-tutortrainer)

TUTORING

-matching with students and trainers/ companies -preparing individual plans for students together with selected trainers

PILOTING

Final matchmaking student/s+ tutor + trainer and selection of work-related projects

TRAINING

-future trends(Sept) -identification of the needs / demands (Sept-Oct)

USER TESTING

Defining the starting points for user testing: -defining evaluating points according to students' and companies' needs and interests as stated in the report - defining the instruments for testing (interviews, on-line evaluation etc.) - timing

DEVELOPING GUIDELINES

Defining the main elements of guidelines according to RAY model: - contents

- purpose etc.







Center Republike Slovenije za poklicno izobraževanje







Making professional field trips and job shadowing to selected companies according to student's interests and selected work-related project

TUTORING

Implementing tutoring plan (according to the RAY model)

TRAINING

Good practice cases VETbusiness partnership New methods of delivering knowledge/skills

USER TESTING

DEVELOPING GUIDELINES

-Testing usefulness with users (students, tutors, trainers) - improving guidelines - preparing on-line versions

PILOTING

đ

Working on selected workrelated project which will be interdisciplinary and will include at least two students + tutor + trainer (company)

TRAINING

Developing digital learning materials (Dec 2018 - March 2019

USER TESTING

Preparing recommendations according to the testing results

DEVELOPING

GUIDELINES Publishing guidelines on-line

